

Enclosed please find the amended BOQ of the aforesaid work at North Regional Office : First Floor. The amended quantities are described against the individual items of Part-I and the work which had been carried out during the execution of the renovation work described under Part-II of the attached BOQ. The details of the amended jobs are mentioned below.

1. Supplying and fixing of 8 mm. thick Calcium Silicate false ceiling with 600mm.x600mm. boards (Ramco make) with powder coated GI framework as 15 mm. thick 'Armstrong/Aerolite' make boards were not available in the market during execution.
2. Providing and fixing of half height partition with wooden framework and Calcium Silicate boards on both sides as half height partition with GI framework would not have the requisite strength and fixity.
3. Supplying and fixing of aluminium sliding window with powder coated colour anodized section as it is the standard window provided for other renovated buildings as well.

Some of the rates of the work mentioned under Part-II are based on approved rates and the other is based on rate analysis (copy enclosed) and subsequent negotiation with the concerned vendor. The total cost has arrived at Rs. 34,24,514.41 (Rupees thirty four lac twenty four thousand five hundred fourteen and paise forty one only) excluding Tax. We would, therefore, request you to kindly place the order on M/s M.A. & Co. after necessary amendment.

**Sr. Manager (Estates)**

Cc: as

Service Request Id : EST/SRQ/23-24/0014